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The Third Cell at the Tecklenberg Basin finally fills 

 
 
 
Lakso Recharge System Running after a few fits and starts:  District staff restarted the Reynolds 
Recharge Project last week.  Unfortunately, the generator failed Friday and again Saturday.  After a 
generator switch from HERC, Reynolds got going again on Saturday.  The first effort to start Lakso was 
shut down quickly Friday after staff found leaks in the steel pipeline north of the valve that feeds 
Reynolds and at the new valve Arnaudo installed at Tretheway and Acampo.  With those repaired staff 
restarted Lakso again on Monday but found two new air valve leaks.  With a final repair on Tuesday 
from PSWI the district began recharge operations old flood system that had not been used in thirty 
years and the lay flat pipe that runs to a depression in the vineyard.  We ratcheted up the pump over 
several days while monitoring the spread on the fields and are now recharging a combined 9 Acre Feet 
per day on the North System.  The Lakso portion is taking on as much water as the system can deliver so 
staff is getting quotes for materials to get a third field actively recharging.  The new pump threw a brief 
over current code and tripped offline but turning off the power allowed a reset.  The District Engineer is 
reaching out to PSWI to follow up on the trip. Tecklenberg and Cal Fed continue to operate at a total of 
4.5 AF. 



  
  The Lakso Hole    The Lakso Flood System still works! 
 
Tecklenberg Spring:  A spring has arisen on a property adjacent to the Tecklenberg basin.  Staff suspects 
that there may be an abandoned in place pipeline under the basin connecting to the neighbors 
driveway.  We shut down the south cell to see if we are indeed connected to the spring and have talked 
to Richard Rodriguez about bringing a backhoe into the basin to locate and crush the pipeline if we are 
indeed the cause. 

      
 



Driveway Repairs:  Arnaudo staff worked a minor miracle in the rain installing road base over the South 
System Phase 2 trench near Harney lane to get a landowner’s driveway back to operational. 
 
 
 

 
 
 
 
 
County Stormwater:  San Joaquin County has three stormwater connections to the South 
System. The first connects just south of Highway 12/Victor Road and drains all of the 
Town of Victor.  The system does not have any pretreatment, drains into a sump with a 
float switch that turns on when the sump fills adequately.   The County also has two 
manual inlets on Kettleman Lane and Harney Lane.  The two stations are manually opened 
and carry ponded water on the roads into the Districts Irrigation system and ultimately 
discharge at Pixley Slough.  The Agreements all call for the County to reimburse the 
district a share of costs, which seems to have been ignored for many years.  The District 
gave notice of intention to terminate the agreement s back in 2017 but has not succeeded 
in getting the county ’s attention to date.  Staff reminded County staff of the termination 
notice last week who sadly had not knowledge it had ever been given.  We have been 
repeatedly encouraging them to add a Victor storm water basin to the StormWater 
Master Plan that they have in development.   



                  
 

 
SWEEP Training:  SSJID will host sweep Training February 16 and SEWD and NSJWCD will follow with 
trainings which will both fall on the 22nd.Stockton East’s Gianna O’Day will present the training at the 
District Meeting. 
 
Resource Bond Meeting with Senator Eggman:  The Meeting has been postponed till next Friday. 
 
DREAM Update:  The DREAM project hit a snag again with another the failure of well K13.  The well is 
back up and running and the EBMUD aquifer is back taking DREAM water.  EBMUD Staff are looking into 
the cause of the continues trips 
 
MICUP Project:  The MICUP project continued last week with the Partnership Agreement discussion on 
Thursday at 8:30 am.  The project begins with a statement of principles that essentially says all partners 
will pull their own weight and support the project.  The discussion of the water availability model 
revealed that There continue to be a number of water rights issues to resolve before we can hope for 
meaningful progress.  The water availability model did not include all of WID’s water rights.  County Staff 
expressed a willingness to recognize them but District staff were surprised the issues weren’t already in 
the model given that they had been discussed (and presumably resolved) several times in the past.   
 


